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Original Project

Monthly
Overall

Program

Contractor

Alliance for Sustainable Energy,

Project Number

Project Title

Budget

Project Budget

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 | $ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Ener South Table Mountain (STM)
EERE LLC 9 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle [10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 30,000,000
EERE University of Tennessee-Battelle  |10-EE-05002 Maximum Energy Efficiency Building | ¢ 15 600000 | $ 16,650,000
(MAXLAB)
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 761 500,000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 06-D-401 (ssogwr% Bearing Waste Treatment $ 461,600,000 | $ 571,000,000
EM CPE Environmental Services, LLC [CBC-SLAC-0030.R1 |[Soil and Water Remediation - SLAC 2 $ 32,700,000 | $ 38,500,000
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM LLC CH-BRNL-0040 Graphite Research Reactor (BGRR) $ 53,800,000 | $ 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Z:Li”d Water Remediation - 2012- | ¢ 745 700,000 | $ 742,700,000
EM CH2M-WG Idaho, LLC (INL) 1D-0040B Nuclear Facility D&D - INL $ 753,000,000 [ $ 796,400,000

Assessment

Cost Schedule
Performance  Performance
1.00 1.02
0.99 1.14
0.99 1.04
1.02 1.00
NA NA
1.00 1.00
0.99 0.97
0.97 0.98
NR NR
NR NR
1.25 1.08
241 1.20
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Original Project

Monthly
Overall

Cost

Schedule

Program

Contractor

West Valley Environmental

Project Number

Project Title

Budget

Project Budget

EM . OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D $ 46,000,000 | $ 99,400,000
Services Co.
EM Isotek Systems, LLC OR-0011Z.C1 ;ﬁ? Disposition Project - Building $ 239,722,000 | $ 239,722,000
EM URS / CH2M Hill Oak Ridge, LLC [OR-0040.C1 K-25D &D $ 479,400,000 [ $ 479,400,000
LATA-Sharp Remediation i
EM Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition $ 65,000,000 | $ 65,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C Gaseous Diffusion Plant $ 29,600,000 | 37,400,000
EM CH2M Hill Plateau Remediation RL-0011.R1 PIutonlum_Flnl_shlng (PF_P) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
. L Groundwater Remedy Implementation
EM CH2M Hill Plateau Remediation o) 6930 ¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000
Company
Systems
EM CH2M Hill Plateau Remediation RL-0040 R1.1 U Plant/Other Decontamination and $ 256,500,000 | $ 256,500,000

Company

Dismantlement

Assessment

Performance

Performance

NR NR
NR NR
1.01 1.00
1.01 1.04
NA NA
0.97 1.00
0.73 0.75
1.04 0.99
0.97 0.98
0.98 0.92
1.00 0.99
1.05 0.99
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Program

Contractor

Project Number

Project Title
Nuclear Facility D&D - River Corridor

Original Project
Budget

Project Budget

EM Washington Closure Hanford, LLC |RL-0041.C1 . $ 2,251,500,000 | $ 2,251,500,000
Closure Project

EM CH2M Hill Plateau Remediation | 041 1.1 100K Area Remediation $ 202,700,000 |$ 202,700,000
Company
Savannah River Nuclear e

EM X SR-0011C.C1 Purification Vault Type Room $ 27,272,000 | $ 27,272,000
Solutions, LLC

EM Savannah River Remediation, LLC|SR-0014C.C3.1 Saltstone Disposal Unit 2 $ 32,000,000 | $ 38,400,000

EM Savannah River Remediation, LLC |SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
Savannah River Nuclear L

EM . SR-0030.R1.2 P Reactor Decommissioning $ 142,200,000 [ $ 142,200,000
Solutions, LLC
Savannah River Nuclear N

EM . SR-0030.R1.4 R Reactor Decommissioning $ 149,200,000 | $ 149,200,000
Solutions, LLC

EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000

EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |[DP Site - MDA-B $ 110,500,000 | $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process

EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000

EM Accelerated Remediation VL-SPRU-0040.R1.1 |Building G2 & H2 D&D $ 37,000,000 |$ 37,000,000
Company, LLC & Washington

FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement $ 72,800,000 | $ 72,800,000

Company

Monthly
Overall
Assessment

Cost
Performance

Schedule
Performance

1.08 1.05
0.99 1.00
1.27 0.98
1.01 1.02
0.96 1.16
1.20 1.00
1.25 1.00
1.22 0.91
0.96 0.96
0.65 0.95
0.43 0.62
0.98 0.13
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Program

Contractor

Project Number

Project Title

Original Project

Budget

Project Budget

Monthly

Overall Cost
Assessment

Performance

Schedule
Performance

Chemistry & Metallurgy Research

NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - [ $ 199,400,000 | $ 199,400,000 0.97 1.09
PHASE B Radiological Laboratory Utility

NA Ef‘gv Technical Services Y-12, e 1 1702 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000 113 1.03
Nuclear Materials Safeguards and

NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000 Y 0.94 0.90
Phase I

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000 Y 1.15 0.98

NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 [ $ 145,297,000 1.02 1.00

NA Ef‘é’v Technical Services Y-12, |0 v1omiE Microwave Deployment $ 17,721,459 |$ 19,374,000 0.86 0.99

NA Ef‘(\:N Technical Services Y-12, | g v1omiE-1 Oven Consolidation $ 22,636,000 |$ 22,636,000 1.04 0.92

NA Saana Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,000,000 | $ 52,000,000 1.02 0.99

Martin Co. 1)}

NA Ef‘(\:N Technical Services Y-12, |14 1 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000 1.22 1.04

NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000 NA NA

NA Los Alamos National Security, LLC|11-D-801A TA-5S Infrastructure Reinvestment $ 19,470,000 |$ 19,470,000 NA NA
Project, TRP Il (Phase A)

. . TA-55 Infrastructure Reinvestment,
NA Los Alamos National Security, LLC|11-D-801B Phase Il PHASE B $ 18,203,000 | $ 18,203,000 NA NA
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Original Project

Monthly
Overall

Cost

Schedule

Program Contractor Project Number Project Title Budget Project Budget
NA Los Alamos National Security, LLC|17-XX-DD-XXX 2;”‘0"“0" of Building South Mesa (SM) ¢ 59 564,000 | $ 29,564,000
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) $ 344,455,000 | $ 344,455,000

Solutions, LLC
NA Shaw AREVA MOX Services, LLC {99-D-143 wga)c(i)ome Fuel Fabrication Faciity | ¢ 814 000,000 | $ 4,857,000,000
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 [ $ 310,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000
LLC (NSLS-II)
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation |l $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000
LLC Phase |
. . Technology & Engineering
SC Jefferson Science Associates, LLC|09-SC-74 s $ 73,200,000 | $ 73,200,000
Development Facility (TEDF)
. . . . Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000
sc Stanford University 10-SC-70 Research Support Building (RSB) & 1 ¢ g7 460000 | § 97,400,000
Infrastructure Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building $ 96,000,000 | $ 96,000,000

Assessment

Performance

Performance

1.06 1.00
1.05 0.87
0.93 0.93
0.97 0.95
1.00 0.96
0.98 0.97
0.99 0.99
1.02 0.97
1.05 1.08
1.00 0.98
1.02 0.98
1.01 0.99
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Original Project

Monthly
Overall

Program Contractor Project Number Project Title Budget Project Budget
sc E[c():okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D $ 50,000,000 | $ 50,000,000
sc E[c():okhaven Science Associates, MEL-001-50 Erl:lé_sselnovate Science Laboratories $ 18,070,000 | $ 18,070,000
sc Stanford University MIE-001 '(‘LCU";)U'”afaﬁ Science Instruments | ¢ 60600000 | $ 60,000,000
sc Stanford University MIE-91UJ m:‘::‘s;qignfﬁ;e;el)co”dmo”S $ 19,973,000 |$ 19,973,000
sc University of California-LBNL MIE-HILHC é'(‘)'lﬁjEerEg'ef:C'tg’:E‘g‘g"r’;g;"(:?EHHS(;W” $ 13,500,000 |$ 13,500,000
SC Princeton University MIE-NSTX-U NSTX Upgrade $ 94,276,000 | $ 94,276,000
sc E[((’:"kha"e” Science Associates, -0y STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
sc Fermi Research Alliance, LLC ~ [SC-25-06-1 E\'N%“f'/;?ﬁ'aXis Neutrino (v) Appearance | ¢ 576 400,000 | $ 278,000,000
sc University of California-LBNL SC-25-06-2 Ezj‘)cwr Neutrino Detector (RND) (Daya| ¢ 34 500,000 | $ 35,500,000
sc Fermi Research Alliance, LLC  |SC-25-06-3 gg%”éjé?ased Dark Energy Experiment | ¢ 35156000 | $ 35,150,000
sc Stanford University SC-25-09-02 Ei;g:ﬂg;gﬁaer;‘;e?&cgg%ramr $ 14,500,000 | $ 14,500,000

Assessment

Cost Schedule
Performance  Performance
1.04 0.99
1.01 0.96
NA NA
0.97 1.00
NA NA
NA NA
1.02 0.98
NA NA
0.96 0.97
1.03 0.99
0.98 1.00
NA NA
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Program

Contractor

Project Number

Monthly
Original Project Overall Cost Schedule
Project Title Budget Project Budget Assessment Performance  Performance

sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000 NA NA
(MicroBooNE)
sc Battelle Memorial Institute fOC?:SB(')E?FéQOlO' gf;aﬁiﬁf;ggsglggixfssrgg‘;‘racy $ 17,500,000 |$ 17,500,000 NA NA
Monthly Overall
Assessment LEGEND
_Q_ Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
(] Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90t0 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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